Declassified in Part - Sanitized Copy Approved for Release 2012/10/16 : CIA-RDP08T00376R000100210004-2

EUROPEAN BUREAU

GIVEN: HIGH PRIORITY WITHIN THE SCOPE OF THE MODERNIZATION PROGRAM
WOULD NOT RANK SUFFTICIENTLY HIGH AS A FY 88 NEW INITIATIVE
PLAN SHOULD NOT DEPEND ON SIGNIFICANT GROWTH IN MODERNIZATION
BUDGET (0GJ) ‘

SOLUTION:  DEFINE EUROPEAN DUREAU AS NEXT STEP FOR ROSET-INTERNET
r AVAILABLE IN FY 87
REDUCE COMMITMENT TO BUREAU AUTOMATION
* REQUIRED TO ESTABLISH MARGIN FOLLOWING '85 CUTS
CLOSE GULF BUREAU | | |
MISSION AND FORELGN NATIONALS TO OTHER MIDEAST BUREAUS
LEAVE REMOTE OPERATION IN PLACE
% C0ST SAVINGS OF PER YEAR
" SAVE(SECURITY MOVE - 1G REPORT
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87 BUDGET ANALYSIS
CONCLUSIONS

* VACTIVATE INTERNET
* HoLp SCHEDULE FOR AUTOMATION
- F SLOW DOWN BUT DO NOT TERMINATE EUROPEAN BUREAU ACTIVITY‘
*  DEFER K BAND ROSET UPGRADES
¥ FUNDS AVAILABLE FOR TAXES AND CUTS:

STAT
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Quality

Comments

Control

Turnaround

Contract
First in/First out

Facilities

Staffing

Cost

No career track in FBIS.2
Recruitment/retention
problem for P&PD

5X1 ‘

600888
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Modernization Planning
FY 88 FY 89 - FY 80 " FY 91 FY 92

AUTOMATION

. Defarred Fuggctions
HQ Automation == == :

Bureau Automation == = - o
(1)
FIELD COLLECTION . Equipment/ (7 (7)

ASE Construction ROSET ROSETs Cable

West Europe Bureau
ROSET/Ku-Band
IBS (Atlantic)
INTERNET (East)
IBS (East)

s

'

1
_Bangkok only Relay

Ckinawa

5-Year Recycle

B FY 88 CBJB (FOC-81)
B FY 89 submission to 0/Compt (FOC-92)
3408-87 ® FY 88 OMB submission (FOC-492)}
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@ Collection
¢ Accept and file foreign English language press agency
# Track incoming hardcopy publications

@ Monitor/Editor Processing
# Message file creation/edit/display/maintenance/deletion
@ Monitor/editor file transfer
® Preparation of outgoing messages by editors
= Append routing/precedence information
+ Control outgoing message queue
» Release messages for transmission to Hgs and lateral consumers

# General Support
# Word processing
# Document preparation/filing/retrieving
@ Electronic mail
# Database management

1453 -85
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Activity 1985 1986 1987 1988 1989

Contract Award
System/Segment Design
Development Facility

Headquarters Unclassified
Headquarters Classified )

Hags Intersegment Integration
Headquarters FOC
Field Bureau Development

“Field Bureau 10C
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